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Year 2000 compliant systems must be
able to accurately process date data
including, but not limited to, calculating,
comparing and sequencing from, into

and between the 20th and 21st centuries,
including leap year calculations.  The
main phases of Y2K compliance are as
follows:

Phase Description
Assessment Assess Y2K impact, conduct detail analysis, and

collect inventory data
Renovation Modify systems to meet Y2K compliance

requirement
Validation Test, certify, and accredit system to ensure Y2K

compliance
Implementation Place Y2K compliant systems into production

The system names used by our Y2K
validation staffs do not necessarily
match the names used by the program
areas for systems described in the Opera-
tional IT Plan.  The Y2K team selected
and named systems using their own
criteria to suit their specific require-

ments.  In the tables that follow, we have
identified those systems targeted for
Y2K accreditation and correlated them
with systems described in the Opera-
tional IT Plan, linking the Y2K system
names with the ones used in this Plan.

Enterprise IT Support

Y2K System Name 2000 Operational IT Plan
Name

Status

IT Resource Utilization Infrastructure Systems Completed
Remedy Remedy Completed

Decennial

Y2K System Name 2000 Operational IT Plan
Name

Status

Decennial Cost Model Decennial Cost Model Completed
Matching Review & Coding System Matching Review & Coding System Completed

PAMS/ADAMS PAMS/ADAMS Completed
Management Information System Management Information System Completed
Decennial Name Applicant Check

System
Decennial Name Applicant Check

System
Completed

Decennial Management Control
System

Decennial Management Control
System Completed

Accuracy & Coverage Evaluation
System

Accuracy & Coverage Evaluation
System

Completed
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Demographic

Y2K System Name 2000 Operational IT Plan
Name

Status

International Database
International Reimbursable

Programs
Completed

NCVS Annual Processing
Demographic Reimbursable

Surveys
Completed

NCVS Monthly Processing
Demographic Reimbursable

Surveys
Completed

NCVS Quar terly Processing
Demographic Reimbursable

Surveys
Completed

NCRP ADP
Demographic Reimbursable

Surveys
Comnplete

NCRP Processing
Demographic Reimbursable

Surveys
Completed

New Construction 1990 Sample Redesign Completed

Population Analysis Spreadsheets
Demographic Reimbursable

Surveys
Completed

Pr ison POPS
Demographic Reimbursable

Surveys
Completed

Re-interview 1990 Sample Redesign Completed

Rural/Urban Projection Program
International Reimbursable

Programs
Completed

Small Area Income and Poverty
Estimates

Small Area Income and Poverty
Estimates

Completed

Social & Demographic Indicators Demographic Intercensal Estimates Completed
Survey of Income & Program

Par ticipation
Survey of Income & Program

Par ticipation
Completed

Survey Maintenance 1990 Sample Redesign Completed

TRANSCASES

Current Population Survey
Survey of Income & Program

Par ticipation
Survey of Program Dynamics
Demographic Reimbursable

Surveys

Completed

Economic

Y2K System Name 2000 Operational IT Plan
Name

Status

Building Permits Economic Census/Surveys Completed
Construction Progress Repor t

Survey
Economic Census/Surveys Completed

Current Industr ial Repor ts Economic Census/Surveys Completed
Manufactures’ Shipment,
Inventor ies, and Order

Economic Census/Surveys Completed

Monthly Advance Retail Trade
Survey

Economic Census/Surveys Completed

Monthly Retail Trade Survey Economic Census/Surveys Completed
Monthly Wholesale Trade Survey Economic Census/Surveys Completed

Quar terly Financial Repor ts Economic Census/Surveys Completed


